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ACRONYMS 

 

ACAS   Afghanistan Court Administration System 

ACOR   Acting Contracting Officer’s Representative 

ACT   Anti-Corruption Tribunal  

CLE   Continuing Legal Education 

CMS   Court Management System 

COP   Chief of Party 

COR   Contracting Officer’s Representative  

EUPOL  European Union Police Mission in Afghanistan 

GIRoA   Government of the Islamic Republic of Afghanistan 

M&E   Monitoring & Evaluation 

NGO   Non-Governmental Organization 

PMP   Performance Management Plan 

HR   Human Resources 

ICT   Information and Communications Technology 

IIPEC   Institute International Pour les Etudes Comparatives 

INL United States Department of State Division of Narcotics and Law 

Enforcement   

ISAF   International Security Assistance Force 

JSSP INL-funded Justice Sector Support Program 

MOHE Ministry of Higher Education 

MOJ   Ministry of Justice  

MoU   Memorandum of Understanding 

NGO   Non-Governmental Organization 

RC-E   Regional Command East 

RC-S   Regional Command South 

RFP   Request for Proposal 

RLS-Formal  Rule of Law Stabilization Program-Formal Component  

ROL   Rule of Law 

SC   Supreme Court 

TOT   Training of Trainers 

TT/DPK  Tetra Tech/DPK 

USAID  United States Agency for International Development 

USG   United States Government 
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BACKGROUND 

The Afghanistan Rule of Law Stabilization—Formal Component (RLS-Formal) program began in 

May 2010 and completed a one-year base period followed by a one-year option period ending in May 

2012. USAID then provided RLS-Formal with a 56 day no-cost extension under Contract No. DFD-I-

00-04-00173, Task Order 09. In July 2012, USAID granted the RLS-Formal program a continuation 

of the project for a period of 90 days through Letter Contract No. AID-306-C-12-00014. In October 

2012, USAID issued an additional 15 month extension of the 90 day period, which resulted in an 

integrated 18-month performance period from mid-July 2012 through mid-January 2014. RLS-Formal 

then received a one month no-cost extension to continue the program from mid-January 2014 to mid-

February 2014 followed by a cost extension to cover an additional five month period from mid-

February 2014 through mid-July 2014. 

 

INTRODUCTION 

Afghanistan faces tremendous challenges in strengthening the rule of law and governance. 

Developing a justice system that is both effective and enjoys wide-spread respect among Afghan 

citizens is critical to stabilizing democracy and bringing peace to the country. Reforming the judicial 

system and enhancing the capacity of the legal education sector is a challenging and long-term 

undertaking.  

 

Over the past three and a half years, RLS-Formal has made important strides in many critical reform 

areas. Its support for judicial and law faculty institutions has demonstrated that strengthening justice 

sector effectiveness and the rule of law in Afghanistan is an achievable objective. For example: since 

January 1, 2013, nearly 70% of Afghans consistently believe that state courts are fair and trusted; and 

since July 2013, nearly 50% of court users across Afghanistan consistently reported that the courts 

performed effectively. Nevertheless, much work remains to be done. A particular challenge is 

building local ownership and sustainability of reforms. 

 

As RLS-Formal continues its implementation under the five month extension period, the focus will 

remain on ensuring that our counterparts have increased technical capacity sufficient to sustain the 

reform activities that have been supported by RLS-Formal. This local expertise will continue to be 

supported through individualized mentoring of key Afghan staff by the program’s management team. 

In addition, within this performance period the program will continue to engage with local 

counterparts at the Supreme Court (SC), Ministry of Justice (MOJ), Ministry of Higher Education 

(MOHE), and public universities and assist them in sustaining fundamental reforms that have gained 

traction since the program’s inception. RLS-Formal will also encourage and support Afghan 

institutions and individuals within those institutions to identify and launch new initiatives to continue 

reforms in the justice sector. 

 

WORK PLAN METHODOLOGY 

The Work Plan for the program’s five month extension period, as set forth in Table 1, emphasizes 

sustainability and builds upon lessons learned during the base and option years working with 

Government of the Islamic Republic of Afghanistan (GIRoA), institutional partners, and other 

international Rule of Law (ROL) stakeholders.  
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Recognizing that our counterparts need to become self-sufficient in anticipation of a reduction of 

donor funding, RLS-Formal will continue to engage high-level decision-makers in a dialogue 

regarding institutional plans for sustainability. The hallmark of these discussions will be fostering a 

holistic approach toward sustainability through a variety of mechanisms such as strategic planning, 

capacity-building of key personnel, project-based budgeting, training of trainer programs, and 

assistance with coordinating multi-donor support.   

 

The Work Plan is organized around the tasks set out in the July 13, 2012 Request for Proposal. The 

Work Plan includes the list of activities, the timelines for these activities, and resources and inputs to 

accomplish these activities, outputs, results, and indicators.  

 

The project’s activities focus on four main areas of development:   

 Capacity building of the judiciary; 

 Capacity building of the court administrators; 

 Capacity building of the faculties of Law and Sharia; and 

 Public legal outreach and awareness through strategic communication. 

 

Results Framework 

Establishing a system of metrics to measure the achievements of the RLS-Formal program requires an 

analytical tool to differentiate directions of cause and effect, and levels of causation. We present the 

USAID Afghanistan Office of Democracy and Governance Results Framework (Figure 1) to serve as 

a foundation for developing strategies to achieve the objectives of the RLS-Formal program. 
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Figure 1: USAID Democracy and Governance Results Framework 

 
 

The RLS-Formal program Results Framework (RF), shown in Figure 2, serves as an organizing tool 

for depicting RLS-Formal in a hierarchy of cause-and-effect linkages. The RF provides the 

motivation for all RLS-Formal activities and grounds the performance management of these 

activities.  

 

The Overall USAID Assistance Objective:  

 Improved performance and accountability of governance 

Furthermore, the RF depicts the linkages based on the following Intermediate Result (IR 1.1): 

 Increased public confidence in the Rule of Law system 

 

With Sub-Intermediate Results: 

 Formal Rule of Law system improved (Sub-IR 1.1.1); 

 Availability of quality legal education expanded (Sub-IR 1.1.2); and  

 Citizen awareness of legal rights and legal processes of judicial system increased (Sub-IR 

1.1.3). 

 

Programmatically, the RLS-Formal Program Components support the sub-intermediate results 

through: 

 Capacity building of the judiciary (Component 1); 
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 Capacity building of the court administrators (Component 2); 

 Capacity building of the Faculties of Law and Sharia (Component 3); and 

 Public legal outreach and awareness through strategic communications (Component 4). 

 
More specifically, the Results Framework depicts the overarching Strategic Objective of RLS-Formal 

as: an Afghan-led program that is in line with transition plans. 

Figure 2: RLS-Formal Program Results Framework 

 

 
 

RISK MANAGEMENT STRATEGIES 

The current issues that may affect the performance of the proposed deliverables under the contract 

include: 1) lack of GIRoA counterpart buy-in; 2) slow and bureaucratic internal processes on the part 

of GIRoA counterparts that inhibit efficient decision-making as it relates to programmatic 

implementation; 3) a security situation that deteriorates to the point of posing unacceptable risks to 

GIRoA counterpart staff and RLS-Formal personnel, especially in the remote, insecure regions of 

RC-South and RC-East; 4) donor saturation that causes a splintering of RLS-Formal activities; and 5) 

limited institutional capacity to implement longer-term strategic goals. 

 

As the implementing partner, Tetra Tech/DPK (TT/DPK) has a full appreciation of the challenges 

involved in establishing sustainable rule of law reforms in Afghanistan. For example, prominent 
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challenges include: maintaining a constructive relationship with the Supreme Court given its limited 

political will to sustain reforms; and navigating the difficult security conditions in order to 

successfully implement program activities. In the following table, we have identified some of the key 

issues that we anticipate, the potential adverse effects if not addressed, and measures that we propose 

to employ to mitigate the problems. These measures have proven successful in the past and we will 

frequently report to and consult with USAID to determine any additional corrective action needed.  

 

Illustrative Risk Management Strategies  

Issue 
Potential 

Adverse Impact 
Risk 
Level 

Measures to Be Employed 

Resistance to 
training and 
reform 
activities  

Failure of judges 
or availability of 
instructors to 
attend training 
programs, 
especially in 
remote 
provinces 

High 

 Provide assistance through conferences, workshops, and 
individualized mentoring in Kabul on the benefits of the reforms to 
judiciary personnel 

 Have Afghan experts and counterparts be “out in front” on activities with 
other expatriate experts working in support  

 Create cadre of peer judge advocates within the judiciary 

 Conduct advanced planning work to ensure participation at program 
trainings and other events 

Lack of 
capacity to 
absorb 
program 
technical 
assistance  

Critical 
institutional 
strengthening, 
capacity, and 
productivity 
gains are not 
achieved 

High 

 Utilize nongovernmental institutions such as universities to offer 
training while governmental institutions develop capacity 

 Ensure teams have capacity to mentor and transfer knowledge 

 Provide training and mentoring programs focused on practical 
solutions and not theory in order to help counterparts improve 
performance 

 Use quantifiable data to show where progress is or is not being made 
so that efforts can be appropriately intensified 

Ensuring  
cooperation 
and 
productive 
relations with 
counterparts 

Afghan 
institutions fail 
to take best 
advantage of 
program 
as a resource  

Medium-
High 

 Utilize working groups and regular meetings with counterpart liaisons 
to build mutual understanding and match program assistance with 
needs and priorities 

 Build credibility early on through timely provision of quality experts 

 Foster frequent and open communications among program, 
counterparts, and USAID 

Security 
challenges 

Security issues 
restrict travel, 
public activities, 
and threaten 
judges, courts, 
and mobile courts 

High 

 Focus on building trust and winning the protection of the local community 

 Conduct extensive research on local power dynamics and other factors 
bearing on security, including consultation with displaced populations 

 Coordinate closely with US Embassy Security Officers and military to track 
security conditions in different locations 

 Report any threat or event to COR immediately   

 Plan training and other group activities in the safest locations and do not 
advertise the event beyond those who will attend 

Donor and 
stakeholder 
coordination 

Potential of 
working at cross-
purposes with 
other donors 

Medium 

 Conduct initial stakeholder meetings to align program assistance with 
external efforts and achieve synergies 

 Distribute descriptions of program planned activities to donors and 
stakeholders periodically 

 

The foundation of our approach is to foster a high degree of participation and ownership by local 

counterparts. Donor coordination will be critical to harmonize collective efforts to diminish our 

counterparts’ dependence upon donor assistance as rapidly as possible. Activities will be closely 

aligned with US government strategic interests and USAID policies as we enter the “transformational 

decade”. Our training and mentoring programs will continue to develop the capacity and professional 

identity of the rule of law and legal education professionals.  We will also continue our work in public 

outreach to build confidence in, and utilization of, the judicial system through innovative strategies 

such as high appeal television and radio entertainment. 
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The Work Plan weaves cross-cutting themes into activities, particularly regarding the empowerment 

and participation of women. We will focus on female leadership development and promoting female 

contributions within the justice sector. We are cognizant of the risks associated with weak political 

will, lack of coordination among justice sector institutions, low level of education and technical 

capacity, and the impact of corruption, to name only the most prominent threats to progress. We have 

designed our methodologies to take these issues into account. 
 

FOSTERING AN INCLUSIVE APPROACH TO RULE OF LAW  

RLS-Formal recognizes that empowering women is a main objective of the USAID and USG 

development policy and strategy in Afghanistan. To advance this objective and further USAID’s 

policy towards Advancing the Rights of Afghan Women and Girls, we have endeavored to integrate 

gender programs across the entire project cycle to focus on developing professional opportunities for 

women, raising awareness of women’s rights, and identifying and addressing challenges faced by 

women in accessing formal justice institutions. 
 

During the initial 90-days of the 18-month performance period, RLS-Formal conducted an analysis of 

women’s participation in Afghanistan’s justice sector as judges, lawyers, administrative staff, and 

members of the public. The assessment incorporated USAID’s Human and Institutional Capacity 

Development (HICD) process for analyzing and improving performance. The root causes of gaps in 

women’s performance and participation were identified, and are based on six key performance 

factors: information, resources and tools, incentives, knowledge, skills and capacity, and motivation.  

 

The RLS-Formal Gender Team has reviewed the recommendations contained in the 2012 Gender 

Assessment and incorporated many of those recommendations into the five month work plan. Some 

of the recommendations that will be implemented include: developing the administrative capacity of 

the Afghan Women Judges Association (AWJA) and providing legal education courses for the AWJA 

members; facilitating career fairs and forums for female university students; and producing and 

broadcasting gender-focused commercials and public service announcements.  

 

POTENTIAL CHALLENGES/OBSTACLES TO SUPREME COURT ACTIVITIES  

It should be noted that certain activities identified in the Work Plan are contingent upon SC approval 

and cooperation. These activities are identified by an asterisk (*) in Table 1: Project Work Plan for 5-

Month Performance Period.  While RLS-Formal expects to obtain the SC’s support, the program will 

continue to closely monitor the pace of these activities and will apprise USAID if progress is impeded 

during the performance period. In the event that SC-related activities do not materialize, RLS-Formal 

will reallocate financial and personnel resources to enhance support to the Ministry of Higher 

Education (MoHE) and Ministry of Justice (MoJ) after consultation with, and agreement from, 

USAID.  
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TABLE 1: PROJECT WORK PLAN FOR 5-MONTH PERFORMANCE PERIOD 

Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

Sub IR 1.1.1: Formal Rule of Law System Improved  

Component 1: Capacity building of the judiciary   

*Indicates  tasks and activities which will require substantial SC approval and/or buy-in for successful implementation  

*Task 1: Judicial Training 
Support 

1.1 Judicial Stage Training Support 
 
 
Assist Head of Judicial Training with 
Institutional /Individual Capacity-
Building (strategic plan, budgeting, 
curriculum development, etc.) 
 
 
 
Judicial Stage (and CLE) 
Student/Instructor Travel and 
Honorarium 

 
 
1.2  Stage Teaching Methodology 
Support 
 
Conduct ToT trainings 
 
 
1.3 Stage Curriculum Support 
 
Assist Supreme Court to develop and 
print training materials for Judicial 
Stage 

 
 
 
 
Feb-Jul 2014 
 
 
 
 
Feb-Jun 2014 

 
 
 
 
Mar- Jun 2014  

 
 
 
 
 
Feb- Jun 2014 
 

RLS-F project staff 
and Supreme Court 
(Judicial Education 
Dept./Committee) 
 

Indicator #4: Percentage of 
judges that complete the 
basic or “stage” training 
 
Indicator #5: Number of 
stage trainers employing 
modern teaching 
techniques 
 
Indicator #7: Number of 
judges and judicial 
personnel trained with 
USG assistance 
 
 
Stage curriculum adequately 
prepared students for judicial 
service 
 
Stage staff trained and 
mentored on effective judicial 
training program 
management and 
implementation 
 
Instructors able to write 
course descriptions and 
define objectives for their 
courses 
 
Instructors completed 
training  of trainers (ToT) 

81%  
 
 
 
15 
 
 
 
 
378 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

program and used interactive 
teaching methodology 
 
Indicator #11: Number of 
new legal courses or 
curricula developed with 
USG assistance 

 
 
 
3 

*Task 2: Improve 
Institutional Capacity of Anti-
Corruption Courts 

1.5 ACT Training/Conference & 
Workshops 
 
Additional assessment follow up 
(scope/dates TBD after final 
assessment reviewed by USAID) 
Provide equipment and supplies  to 
Anti-corruption courts in Bamiyan, 
Paktia, and Kunduz (in approved 
budget) 

April 6-9, 2014 
 
 
Mar-Jun 2014 
 
 
Mar-Apr 2014 

RLS-F project staff 
and Supreme Court 
(ACT judges) 

Indicator #7: Number of 
judges and judicial 
personnel trained with 
USG assistance 
 

Judges trained and 
mentored in processing, 
deciding, and sentencing in 
corruption cases 
 
Trainings consistent with 
Supreme Court training 
strategy occurred 

378 

*Task 3: Continue Practical 
Skills Training and 
Continuing Legal Education 
for Sitting Judges 

1.4 CLE Training Program for Judges Apr 6-13, 2014  
 

 
 

RLS-F project staff 
and Supreme Court 
(Judicial Education 
Dept./Committee) 

Indicator #7: Number of 
judges and judicial 
personnel trained with 
USG assistance 
 

Training materials developed 
and printed 
 
Provided ongoing judicial 
training programs for sitting 
judges consistent with 
Supreme Court training  
strategy 
 
Conducted joint trainings 
with USG and other 
implementers as Supreme 
Court approves 

378 

Task 4: Strengthening the 
Afghan Women Judges 
Association (AWJA) 

 
Task 4 is under Component 5-Gender 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

Sub IR 1.1.1: Formal Rule of Law System Improved  

Component 2: Capacity building of the court administrators 

*Task 5: Train Court Staff to 
Provide Professional Court 
Administrative Services 

2.1 ACAS Training & Support 
 
Assist Courts with Institutional 
/Individual Capacity-Building; 
Embedded Advisors in Nangarhar, 
Kandahar, Balkh, Herat, and Kabul  
 
 
Provide office space (connex) for court 
staff, including embedded advisor and 
clinic faculty and students at 
courthouse 
 
 
Obtain Supreme Court approval of 
ACAS Management Procedures 
Manual (MPR) 
 
 
Develop training materials w/ 
embedded advisor for Statistics 
Database and ACAS MPR  
 
 
Assist SC to develop and print new 
ACAS Procedure Manual and Official 
Forms  
 
Train court staff on ACAS MPR 
(assumes MPR approved by SC) 
 
 
 
 
 
 
 

 
 
Feb-Jul 2014 
 
 
 
 
 
Apr 2014 
 
 
 
 
 
Feb–Mar 2014  

 
 
 
 
Feb 15-24, 2014 

 
  
 
 
Mar 21-Apr 15, 
2014  

 
 
Apr 16–Jun 15 

Herat  
 
Apr 16 - May 15 

Balkh 
 
Apr 16-30, 2014 

Kabul, Parwan, 
Kapisa and 

RLS-F project staff 
and Supreme Court 
 
 

Worked with SC to 
implement a fair, transparent 
and effective enforcement 
mechanism for case 
processing  
 
Implemented automated 
system for review of case 
statistics and case flow  to 
improve backlog and 
facilitate allocation of 
resources based on case 
loads 
 
Court staff trained to 
enhance their capacity and to 
increase fairness, 
transparency and 
accountability in the formal 
justice sector 
 
Indicator #1: Percentage of 
court users who agree that 
a court performed 
effectively 
 
 
Indicator #3: Percentage of 
the population who agree 
that state courts are fair 
and trusted 
 
 
Indicator #8: Number of 
courts benefiting from  
improved court  
management and/or 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
47.1% 
 
 
 
 
 
63% 
 
 
 
 
 
160 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

 
 
 
 
 
 
 
 
 
 
 
 
2.3 Administrative Stage Support  
 
 
Assist Supreme Court to develop 
curriculum for second round of 
Administrative Stage Training 
 
Co-teach Admin Stage, as needed 
 
 
Admin Stage Law Books and Teaching 
Supplies 
 
Admin Stage Student/Instructor Travel/ 
Honorarium  
 
2.4 ICT Trainings and Support for 
Court Staff 
 
Conduct  training for IT SC staff on 
developing a database  
 
2.5 Statistics Database Training 
 
 
Assist SC to develop and print statistics 
reporting forms and manual for 
statistics training  

 

Panjshir 
 
May 1-15, 2014 

Kandahar 
 
May 1–Jun 30, 
2014 

Nangarhar 
 
May 1-15, 2014 

Takhar, Kunduz, 
Badhakshan, and 
Baghlan   
 
 
Feb 1-10, 2014 

 
 
 
Feb 15-Jun 30, 
2014 
 
Feb 15-28, 2014 

 
 
Mar-Jun  2014 

 
  
 
 
 
 
 
 
Apr 1-Jun 30, 
2014 
 
Mar 1-30, 2014 
 
 
 

administrative systems or 
reforms 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(For 2.3-2.4) Indicator #7: 
Number of judges and 
judicial personnel trained 
with USG assistance 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
378 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

Train provincial court staff on reporting 
statistics for new database 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.6 Asset and Property Management 
Trainings/Workshop 
 
Assist Supreme Court staff with training 
on asset management database 
 
 
2.7 Facilities/Infrastructure and 
Management Support 
 
Train SC engineers on cost estimating 
and other computer programs   

Apr 16–Jun 15  

Herat  
 
Apr 16-May 15 

Balkh  
 
Apr 16-30, 2014 

Kabul, Parwan, 
Kapisa and 
Panjshir  
 
May 1-15, 2014  

Kandahar  
 
May 1–Jun 30, 
2014  

Nangarhar   
 
May 1-15, 2014 

North East  
 
 
 

 
May 24-28, 2014 

  
 
 
 
 
 
May 15-May 30, 
2014; Jun 15-Jun 
30, 2014 

Indicator #8: Number of 
courts benefiting from  
improved court  
management and/or 
administrative systems or 
reforms 
 
(For 2.6 -2.7) Indicator #7: 
Number of judges and 
judicial personnel trained 
with USG assistance 
 
 
 
 
 

160 
 
 
 
 
 
 
378 
 
 
 
 
 
 
 

*Task 6: Develop the 
Supreme Court’s Capacity 
for Budget Management, 
Personnel, and Asset 
Management 

2.2 Budget Management 
Trainings/Workshops   
 
Train SC finance staff on budgets, 
audits, USG requirements, etc. 

 
 
 
Apr 5-10, 2014; 
May 10–15, 2014  

 

RLS-F project staff, 
Supreme Court 
 
 

Supreme Court budgeting 
and finance staff have 
increased capacity to  
receive and manage direct 
grants 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

Staff of financial, 
construction, administrative, 
and HR departments have 
increased capacity to 
manage budgets, personnel, 
and assets  
 
Indicator #7: Number of 
judges and judicial 
personnel trained with 
USG assistance 

 
 
 
 
 
 
 
378 

Sub IR 1.1.2: Availability of quality legal education expanded  
Component 3: Capacity building of the Faculties of Law and Sharia  

Task 1: Continue 
implementation of the core 
curriculum for law and Sharia 
faculties 
 
*pending final session of 
Curriculum Conference set by 
Law Deans 

3.1 Textbook Support for Law & 
Sharia Core Curriculum  
 
Assist MoHE to develop and print 
unified curriculum*  
 
Print and Distribute Civil Procedure 
Law, Criminalistics and Forensic 
Medicine Curriculum textbooks 
 
Print and Distribute Fundamentals of 
Law Pashto Curriculum textbooks 
 
Print and Distribute Collection of 
Afghanistan Law 
 
 
3.2 Law & Sharia Faculty Curriculum 
Conferences/Workshops * 
 
Print and Distribute Afghanistan Law 
Faculties Syllabus Unification 
Conference  
 
3.3 Transport Services for Legal 
Clinics 

 
 
 
Apr 2014 

 
 
Mar 2014 

   
 
 
Apr  2014 

 
 
May 2014 

 
 
 
 
 
 
April 2014  
 
 
 
Apr-Jul 2014 

Al Biruni  Clinic 
 

RLS-F project staff; 
professors; deans of 
faculties; Deputy 
Minister of Higher 
Education (MoHE) 
 
 
 
 
 

Law faculty hold final 
curriculum conference to 
approve its unified course 
curriculum and its syllabus is  
printed and distributed 
 
Indicator #11: Number of 
new legal courses or 
curricula developed with 
USG assistance 

 
 
 
 
 
 
 3 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

Apr-Jul 2014 

Kabul Clinic 
 
Apr-Jul 2014 

Nangarhar Clinic  
 
Apr-Jul 2014 

Balkh Legal Clinic 

Task 2: Conduct Practical 
Training for Law and Sharia 
Students and Instructors 

3.4  Practical Skills Training Support  
(Jessup, Moot Court Competitions, 
Trial Advocacy Skills) 
 
Jessup International Competition 
 
Provide equipment for new language 
lab at Kabul Law and computer lab at 
Balkh Univ.; establish new libraries at 
Kandahar Law and at Parwan Law; 
expand Kabul Law library  
 
3.5 Legal Research Trainings 
 
 
 
 
 
 
 
 
 
 
 
3.6  Support Development of Legal 
Clinics  
 
Mentor and support legal clinics 
 
 
Moot Court Exchange Program 
between Kabul and Nangarhar clinic 
students 

 
 
 
 
Mar-Apr 2014 

 
Feb-Jul 2014 

 
 
 
 
 
Mar 25-27, 2014 

Parwan 
 
Apr 19-21, 2014 

Badakhshan 
 
May 3-5, 2014 

Faryab 
 
Jun 21-23,  2014 

Kabul 
 
 
 
 
 
Feb-Jul  2014 

 
 
Feb 22-24, 2014 
 

RLS-F project staff; 
professors; deans of 
faculties; Deputy 
Minister of Higher 
Education 
 
 

Law and Sharia students and 
instructors demonstrate 
proficiency in implementing 
clinical and other practical 
skills programs (i.e., moot 
court, mock trials) with 
support from RLS-F project 
staff 
 
Law and Sharia students and 

instructors demonstrate 
proficiency in  implementing 
computer skills, English 
courses, legal research, and 
advocacy training  with 
support from RLS-F project 
staff 
 
(For 3.4-3.6 and 3.8) 
Indicator #9: Percentage of 
students participating in 
practical legal course work 
that express increased 
confidence in their ability 
to enter the justice sector 

 
(For 3.4-3.6 and 3.8) 
Indicator #10: Number of 
students involved in 
practical legal exercises, 
including legal clinic work, 
moot court competitions or 
internships 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
93% 
 
 
 
 
 
 
 
650 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

Moot Court Exchange Program 
between Kabul and Al Biruni clinic 
students 
 
Moot Court Exchange Program 
between Kabul and Herat clinic 
students 
 
Provide material support (phone cards, 
law books, notebooks, etc.) 
 
3.8 Legal English Program Trainings 
 
Provide training and Legal English 
Textbooks 

Mar 8-9, 2014 
 
 
 
Mar 8-9, 2014 
 

 
 
Feb-Jun, 2014 

 
 
Feb- Jun, 2014 

 

 
 

 
 
 
 
 
 
 
 

Task 3: Support Scholarships 
and Study Abroad Programs 

 
No activities budgeted for 5-month period 

Task 4: Modernize Teaching 
Methodologies  
 

3.7 Professional Development 
Trainings (Career fairs, CV Writing, 
scholarship training, computer 
literacy etc.) 
 
Career Fair for Nangarhar University  
 
 
3.9 Law Library Support 
 
Library books for new libraries at 
Kandahar and Parwan universities 

 
 
 
 
 
Apr 7, 2014 

 
 
 
 
Apr-Jun 2014 

RLS-F project staff; 
professors; deans of 
faculties; Deputy 
Minister of Higher 
Education 

Professors are trained and 
mentored to improve their 
teaching methods 

 
 
Indicator #9: Percentage of 
students participating in 
practical legal course work 
that express increased 
confidence in their ability 
to enter the justice sector 

 
Indicator #10: Number of 
students involved in 
practical legal exercises, 
including legal clinic work, 
moot court competitions or 
internships 
 
 
 
 

 

 

93% 

 

 
 
 
650 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

Sub IR 1.1.3: Citizen Awareness of Legal Rights and Legal Processes of Judicial System Increased 

Component 4: Public Legal Outreach and Awareness through Strategic Communications 

*Task 1: Develop the 
Capacity of the Supreme 
Court and Ministry of Justice 
to Conduct Public Outreach 
 

4.1 Social Network Trainings 
 
 
 
 
 
4.2 Training on National Legal 
Awareness Strategy (NLAS) for MOJ 
Outreach Staff  

 
 

 

Mar 1-5, 2014 

Kabul (SC/MOJ) 
 
 
 
 
Mar 15-19, 2014 

Kabul 
 
Apr 26-30, 2014 

Takhar  
 
May 24-28, 2014 

Herat 

RLS-Formal project 
staff, Deputy 
Minister of Justice, 
Public Outreach 
department  head 

MOJ and SC staff designed, 
coordinated, and 
implemented effective public 
legal outreach campaigns 
 
SC and MOJ publicized 
important anti-corruption, 
human rights, and women’s 
rights cases 
 
(For 4.1 -4.2) Indicator #7: 
Number of judges and 
judicial personnel trained 
with USG assistance 

 
 
 
 
 
 
 
 
 
 
378 

*Task 2: Provide Technical 
Assistance to Cement 
Afghan Government 
Institutions’ Capacity to 
Conduct Effective Print 
Campaigns 
 

4.3 Print/Graphics Training 
 
 
 
 
 
 
4.4 Print Campaigns 

Feb 15-Mar 19, 
2014 

Kabul 
 
 
 
 
Feb– Apr 2014 

Kabul 

RLS-Formal project 
staff, Deputy 
Minister of Justice, 
SC and MOJ 
Publications 
departments 
 
 

Trained and mentored SC 
and MOJ staff on 
implementing effective print 
campaigns  
 
 18, 000 legal awareness 
print publications produced 
and distributed in partnership 
with SC and MOJ 
 
Indicator #12: Level of 
awareness of legal rights 
expressed by targeted 
beneficiaries 
 
Indicator #13: Number of 
print publications, radio 
and television programs, 
and other outreach 
materials produced and 
disseminated through 
legal outreach campaigns 
 

 
 
 
 
 
 
 
 
 
 
Very 
Aware 
 
 
 
18,000 
print; 4 TV 
and 4 
Radio 
Programs 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

*Task 3: Build Capacity of 
Afghan Institutions to 
Produce Popular Radio and 
TV Programs Positively 
Portraying the Justice 
System and Women 

4.5 Radio Legal Awareness 
Campaigns 
 
Support SC and  MOJ with concept 
development for radio programs 
 
4 radio programs at SC studio 
 
8 programs re-broadcasted 
 
 
4.6 TV Legal Awareness Campaigns 
 
Support SC and  MOJ with concept 
development for radio programs 
 
First TV production and broadcast 
 
Second TV production and broadcast 
 
 
4.7 Training on Radio and TV Studio 
Equipment 
 
 
 
4.8 Awareness Event/Campaigns & 
Programs 
 
 

 

 

 

 

 
 
 
Feb-Jul 2014 

 
 
Mar 24-25, 2014 

 
Apr–May 2014 

 
 
 
 
Feb-Jul 2014 

 
 
Apr-May 2014 
 
May-Jun 2014 

 
 
Mar 29-Apr 2, 
2014 

 
 
 
Apr 5, 2014 

Khost  
 
Apr 9, 2014  

Daikundi 
 
Apr 15, 2014 

Helmand  
 
Apr 19, 2014 

Uruzgon  
 
Apr 23, 2014 

Kundoz 
 

RLS-Formal project 
staff, Deputy 
Minister of Justice, 
Public Outreach 
department  head, 
SC and MOJ 
Publications 
departments 

SC and MOJ are trained on 
the use of studio equipment 
 
4 TV and 4 radio programs 
produced and broadcasted 
or re-broadcasted 
 
 
(For 4.5-4.6) Indicator #12: 
Level of awareness of legal 
rights expressed by 
targeted beneficiaries 
 
(For 4.5-4.6) Indicator #13: 
Number of print 
publications, radio and 
television programs, and 
other outreach materials 
produced and 
disseminated through 
legal outreach campaigns 
 
Indicator #2: Percentage of 
the population reached by 
campaigns supported by 
USG to foster public 
awareness and respect for 
rule of law 
 
Indicator #12: Level of 
awareness of legal rights 
expressed by targeted 
beneficiaries 

 
 
 
 
 
 
 
 
Very 
Aware 
 
 
 
18,000 
print; 4 TV 
and 4 
Radio 
Programs 
 
 
 
 
14.7% 
 
 
 
 
 
 
Very 
Aware 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

 

 

Students Advocacy Campaigns (MOJ 

trains legal clinic students on legal 

outreach campaigns) 

May 11, 2014 

Kabul   
 
 
May 20, 2014 

Herat  

Sub IR 1.1.1: Formal Rule of Law System Improved 
Component 5: Gender Support for Judicial Education  

*Indicates  tasks and activities which will require substantial SC approval and/or buy-in for successful implementation 

*Task 1: Judicial Training 
Support 

5.1 (G1) Gender Training for Judicial 
Personnel 
 

Instructor Honorarium , if judges teach 
or co-teach classes 
 

Feb 22 – 26, 2102 

Kabul  
 

Mar 22 -26, 2014 

Kabul 
 

Apr 19- 23, 2014 

Kabul 
 
May 10–14, 2014 

Balkh 
 
May 24–28, 2014 

Herat 
 

Jun 14 –18, 2014 

Kabul 
 

Jun 28–Jul 2, 2014 

Kabul 
 

Jul 5–9, 2014 

Kabul 

RLS-F project staff, 
AWJA Leadership, 
and Supreme Court 

AWJA developed training 
curriculum for women’s rights 
and other topics of interest to 
women judges 
 
Women  judges trained to 
develop their teaching 
abilities and methodology 
 
Indicator #7: Number of 
judges and judicial 
personnel trained with USG 
assistance 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
378 

Tasks 1-3: See also Component 1 Capacity Building of the Judiciary (Judicial Education) 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

*Task 4: Strengthen the 
Afghan Women Judges 
Association (AWJA) 

5.2 (G2)  Support for AWJA 
 
Support  donor coordination meeting  
 
 
Support inauguration ceremony of  
AWJA Office 
 
 
Conduct capacity building workshops 
on Communication, Advocacy, 
Finance/QuickBooks, Fundraising 
 
5.5 (G5) Gender Awareness 
Campaigns 
 
Assist AWJA to develop and print 
brochures on prohibition against forced 
marriage and running away not a crime 
 
 
Support AWJA events celebrating 
International Woman’s Day 

 
 
Feb 19, 2014 

Kabul  
 
Feb 16, 2014 

Kabul 
 
 
Feb 19 –22, 2014 

Kabul 
 
 
 
 
 
 
Feb 21–28, 2014 

 
 
 
Mar 8, 2014 

 

RLS-F project staff, 
AWJA Leadership, 
and Supreme Court  

AWJA developed a peer 
support network to advocate 
improved working conditions, 
training opportunities, and 
career development for 
women judges 
 
Committees are operational 
 
AWJA continues to develop 
capacity to conduct legal 
public  outreach, deliver legal  
trainings, provide member 
services, develop budget , 
and obtain donor support  
 
Indicator #7: Number of 
judges and judicial 
personnel trained with USG 
assistance 

 
Indicator #14: Proportion of 
females who report 
increased self-efficacy at 
the conclusion of USG 
supported 
training/programming 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
378 
 
 
 
 
85% 

 
 
 
 
 
 

Sub IR 1.1.2: Availability of quality legal education expanded 
Component 5: Gender Support for Legal Education 

Task 1: See also Component  3 Capacity Building of the Faculties of Law and Sharia (Legal Education) 
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Project Work Plan for 5-Month Performance Period (Feb 14-Jul 14, 2014)  

Tasks Activities Timeline Resources/ Inputs 
Outputs/Results/ 

Indicators 
Targets 

Task 2: Conduct Practical 
Training for Law and Sharia 
Students and Instructors 
 
 

5.3 (G 3) Women Forum/Conferences 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
5.4 (G4) Gender Trainings for 
Law/Sharia Students  
 

Mar 2014 

Nangarhar 
 
Apr 2014 

Balkh 
 
Apr 2014 

Herat 
 
May 2014 

Kapisa 
 
Jun 2014 

Badakhshan 
 
 
Apr 6–8, 2014 

Kabul Univ. 
 
Apr 13–15, 2014 

Nangarhar Univ.   
 
May 4–8, 2014 

Balkh Univ.  
 

May 18–19, 2014 

Kabul Univ.  
 
May 25–29 ,2014 

Herat Univ. 
 
Jun 8- 9,2014 

Al Biruni Univ.  
 
Jun 22–26, 2014 

Badakhshan Univ. 

RLS-F project staff, 
faculty deans, 
professors, clinical 
directors 

Indicator #6: Percentage of 
judges that received 
training on women’s rights  
 
 
Indicator #9: Percentage of 
students participating in 
practical legal course work 
that express increased 
confidence in their ability to 
enter the justice sector 
 
 
Indicator #14: Proportion of 
females who report 
increased self-efficacy at 
the conclusion of USG 
supported 
training/programming 

10% 
 
 
 
 
93% 
 
 
 
 
 
 
 
85% 
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